EXHIBIT 300 Ull 009-000282322

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2011-09-16

Date of Last Change to Activities: 2012-07-23
Investment Auto Submission Date: 2012-02-29
Date of Last Investment Detail Update: 2012-02-29
Date of Last Exhibit 300A Update: 2012-07-23
Date of Last Revision: 2012-07-23

Agency: 009 - Department of Health and Human Services Bureau: 38 - Centers for Medicare and
Medicaid Services

Investment Part Code: 01
Investment Category: 00 - Agency Investments
1. Name of this Investment: CMS Physician Feedback Program

2. Unique Investment Identifier (Ull): 009-000282322

Section B: Investment Detail

1. Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment. Include an explanation of any dependencies
between this investment and other investments.

The purpose of the investment is to provide statutorily-mandated reports to physicians that
measure the resources involved in furnishing care including information on the quality of care
furnished by the physician. The investment is needed to support a number of IT needs that
are critical to the viable and efficient progression of the Physician Feedback Program as it
expands to reach all physicians and non-physicians practitioners that provide care to people
with Medicare. These needs include: report creation (via manipulation and analysis of various
Medicare beneficiary/Medicare provider data), storage of the information used to create the
reports and most critically an efficient electronic report delivery mechanism that allows for
user authentication and user retrieval. Dissemination of these reports will leverage the
shared services which include identity management and master data management solutions.

2. How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas? Include an
assessment of the program impact if this investment isn't fully funded.

Currently, we are using the same report distribution mechanism that is used to distribute the
PQRS feedback reports. However, our current dissemination strategy is not sustainable due
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to the current IT infrastructure; especially as our targeted physician and non physician
practitioner population grows in the coming years. CMS faces the challenge of ensuring that
each and every physician/non-physician practitioner for whom a report is generated receives
their report. Current strategies rely heavily on IT structures that are designed to “push”
reports out to targeted audiences using a variety of inefficient methods, including using email
addresses. This investment would address this dissemination challenge for the Physician
feedback program and other quality initiatives and likely CMS as a whole by laying the
groundwork for an enterprise system that would potentially allow targeted physician and non
physician practitioner to retrieve and analyze information that had been generated for them in
a secure and efficient manner. Development of this investment will likely be coordinated
across several components within CMS, including CM, OCSQ and OIS. If this investments is
not fully funded it is likely that CMS will not be able to successfully implement the VBM, as
mandated by legislation in the specified timeframe. This investment supports federal health
IT policy principles and improves healthcare by enabling CMS to provide physicians with
information on the quality of care that they provide to Medicare beneficiaries.

3. Provide alist of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.

N/A investment did not exist in the prior year.

4. Provide alist of planned accomplishments for current year (CY) and budget year (BY).

Planned accomplishments include: Current year (CY) Development of
specifications/requirements for IT investment Identification of efficiencies against current
infrastructure Acquiring data from the CMS IDR Developing relational databases for object
oriented development which allows for inheritance, polymorphism and encapsulation
capabilities, Budget Year (BY) Development/testing of investment Determine efficiencies
Dissemination using Enterprise portal and identity management solutions.

5. Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment. An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees.

2011-08-26
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Section C: Summary of Funding (Budget Authority for Capital Assets)

Sub-Total DME (Including Govt. FTE):

Sub-Total O & M Costs (Including Govt.
FTE):

Total Cost (Including Govt. FTE):
Total Govt. FTE costs:

$0.0
$0.0

$0.0
$0.0

Table I.C.1 Summary of Funding
PY

2011

$0.0
$0.0
$0.4
$0.4
$0.0
$0.0
0

$0.4
$0.4

$0.4

$0.5
$15.9
$0.2
$16.6
$1.9
$0.2
$2.1

$18.7
$0.4

$18.6

$0.3
$5.5
$0.1
$5.9
$9.8
$0.3
$10.1

$16.0
$0.4
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2. If the funding levels have changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:

Funding levels have increased to reflect additional costs required to address increase in
physician Feedback program as it ramps up to meet statutorily driven mandates.
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type | EVM Required | Contracting Procurement Indefinite Solicitation ID Ultimate Effective Date Actual or
Agency ID Instrument Delivery Contract Value Expected
Identifier (PIID) Vehicle ($M) End Date
(IDV)
Reference ID
Awarded HHSM500T00 HHSM5002005 7530
03 000251

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
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EXHIBIT 300

Section A: General Information

Exhibit 300B: Performance Measurement Report

Date of Last Change to Activities: 2012-07-23

Section B: Project Execution Data

285027

Table 11.B.1 Projects

This project supports the

Physician Feedback
Physician Feedback IT

investment that is needed to
support a number of IT needs
that are critical to the viable and
efficient progression of the
Physician Feedback Program as
it expands to reach all physicians
and non-physician practitioners
providing care to Medicare
beneficiaries. These needs
include: report creation (via
manipulation and analysis of
various Medicare
beneficiary/Medicare provider
data), storage of information used
to create reports, and an efficient
electronic report delivery
mechanism that allows for user
authentication and retrieval.

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities
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Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project] End Point Schedule | End Point Schedule Cost Variance Cost Variance Total Planned Cost Count of
Activities Variance Variance (%) ($M) (%) ($M) Activities
($M) (in days)

Activities Variance Variance (%) ($M) (%) ($M) Activities
($M) (in days)

285027 Physician Feedback

Key Deliverables

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (in days) (in days) (%)

NONE
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Section C: Operational Data

Number of QRURs
that are successfully
disseminated to target

population

Ease of Use - This
metric will evaluate
the number of
technical inquiries we
recieve from the
target population. A
lower observed value
would indicate that
the system was
relatively easy to use

Level of successful
authentication - This
metric will evaluate
the number of
unsuccessful
authentications in the
target population. A
lower number would
indicate that majority
of the population was
being successfully
authenticated

Server response time
- Number of reports
produced per minute

Scalability - This
metric indicates how
efficient the system is

by identifying how

many servers are
necessary to
efficiently
accommodate user
demand and

Number

Number

Number

Number

Number

Mission and Business
Results - Services for
Citizens

Customer Results -
Service Accessibility

Process and Activities
- Security and Privacy

Process and Activities
- Quality

Process and Activities
- Productivity

Table II.C.1 Performance Metrics

Over target

Under target

Under target

Under target

Under target

0.000000

0.000000

0.000000

0.000000

0.000000

1600.000000

1600.000000

1600.000000

1600.000000

1.000000

20000.000000

20000.000000

20000.000000

20000.000000

1.000000

Monthly

Monthly

Monthly

Monthly

Monthly
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Table I.C.1 Performance Metrics

Metric Description Unit of Measure FEA Performance Measurement Baseline Target for PY Actual for PY Target for CY Reporting

Measurement Condition Frequency
Category Mapping

activities.
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